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Grant Number:
B-08-MN-12-0017

Grantee Name:
Miami Gardens City, FL

LOCCS Authorized Amount:
$6,866,119.00

Estimated PI/RL Funds:
$5,300,249.20

Obligation Date: Award Date:

03/04/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$12,166,368.20

Disasters:

No Disasters Found

Declaration Number

Narratives
Areas of Greatest Need:

The Title III of the Housing and Economic Recovery Act of 2008 states NSP funds shall be used with respect to individuals and families whose
income does not exceed 120% AMI.  The notice also indicates that grantees should give priority emphasis to areas of greatest need,&rdquo
including those: 1) with the greatest percentage of homes in foreclosures; 2) with the highest percentage of homes financed by subprime
mortgage related loans; and 3) identified by the City as likely to face a significant rise in the rate of home foreclosures.  The City of Miami
Gardens had  over 3,654 foreclosures during an 18-month period ending June 2008 according to data provided by HUD
(www.huduser.org/publications/commdevl/nsp.html).  The foreclosure rate for the City during this period was 12.4%. 
The green shaded area on the map[1] below shows the overall effect of foreclosures in the City. 
City of Miami Gardens
Foreclosed Properties Repossessed by Lender
>Nov 2007 to July 2008
In researching and analyzing foreclosures in Miami Gardens, City staff found that areas of greatest need are consistent with low and moderate
areas identified in the City&rsquos consolidated plan.  In the context of this substantial amendment, specific emphasis of highest priority will
be directed to areas with the greatest percentage of home foreclosures, areas with the highest percentage of homes financed by a subprime
mortgage related loan, and areas that have been identified as likely to face a significant rise in the rate of foreclosures.  
Additional data from HUD(**) on the chart below indicates that  census tracts in Miami Gardens that have been identified as areas of greatest
need include the following:  
Census Tracts * Estimated Number of Foreclosures * Estimated Number of Mortgages * Estimated. Foreclosure Rate * Est Hi/Cost (sub-
prime) Loan Rates
009902  540  4,333  12.5%  58.6%
009802 429  4,552  9.4%  42.1%
010002  426  3,394  12.6%  59.0%
009502  340  2,803  12.1%  56.9%
000502  299  2,467  12.1%  54.1%
010009  287  2,437  11.8%  54.9%
010006  286  2,401  11.9%  55.5%
009400  263  1,942  13.5%  64.5%
010001  240  1,852  13.0%  61.3%
000401  234  1,983  11.8%  55.1%
010010  228  1,654  13.8%  65.7%
000403  212  1,540  13.8%  65.6%
009901  183  1,583  11.6%  53.8%
000501  181  1,396  13.0%  61.3%
009903  176  1,498  11.7%  54.8%
009501  132  1,042  12.7%  59.9%
000402  121    909  13.3%  63.4%
009600  119  1,080  11.0%  50.9%
009904  105  747  14.1%  67.1%
 The HUD data shows that the highest estimated number of foreclosures (540) was found to be in tract 00902, with an estimated foreclosure
rate of 12.5%.  However, the census tract with the highest foreclosure rate (14.1%) was tract 009904. This census tract was also found to
have the highest rate (67.1%) of estimated high cost or subprime loans.The data sh
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Areas of Greatest Need:

ows that this census tract is at a higher risk of foreclosures in the future.  Currently, the estimated foreclosures for this area are 105, compared
to other census tracts, such as indicated above in tract 009902.  In analyzing the data, census tract 009802 had an estimated 429
foreclosures, yet the rate of high cost or sub-prime loans in the same tract is 42.1%.  This shows that there are extreme variables as it relates
to areas in Miami Gardens that are affected by the housing crisis.  The NSP grant funds will be distributed to the areas of greatest need shown
on the chart above.  Given the City&rsquos proposed activities (acquisition of properties that are abandoned for purposes of resale), priority
will be placed on census tracts in with the highest number of foreclosures. 
Another area of focus in the City&rsquos plan is the demolition of abandoned properties that are considered blighted.  These properties  have
amassed a large number of  code violations and do not have current homestead exemption status.  These residential addresses have been
vacant for at least a 90-day period. They also are within the areas of greatest need in the City. The City&rsquos priority for accomplishing this
activity will be to target abandoned properties that reside within census tracts that have the highest rate of foreclosure.
 
 

Distribution and and Uses of Funds:

The City of Miami Gardens proposes to utilize the NSP Funds allocated to it by carrying out the activities represented in the following chart. 
Activity details are provided below.
 Activity         Amount
Purchase and rehab of foreclosed properties for rental to HH earning up to 50% of AMI - $1,716,529.70
Demolition of abandoned housing units - $130,000.00
Purchase of foreclosed properties for resale - $2,715,000.00
Rehab of units for resale - $1,596,521.98
Subsidy assistance for buyers of purchased properties - $21,455.42
Program Administration - $686,611.90
Total NSP Funds Allocated  -  $6,866,119.02
1.      25% of Funds to be provided to households earning less than 50% of A.M.I. ($1,716,529.70): In a January 2008 presentation to
Governor Crist, by the Department of Children & Families&rsquo Committee on Health Families, it was reported that as of December 21, 2007
there were 3,941 youth, ages 18 to 23 that would be potentially eligible for the Road to Independence program that provides assistance to
youths that are transitioning out of the Foster Care program.  The City proposes an activity that will be targeted at providing permanent
housing for individuals that are aging out of the state&rsquos Foster Care Program.  This target population has been identified as meeting the
NSP eligibility criteria of 51% or below AMI.  The proposed activity, using NSP funds, will include the purchase of single family homes that
have been foreclosed upon and abandoned.  The methodology used to identify the areas where this activity is proposed will be within the NSP
guidelines as having the  greatest percentage of homes foreclosures, the highest percentage of home financed by a subprime mortgage
related loan, and identified as likely to face a significant rise in the rate of home foreclosures. These homes will then be rehabilitated and used
as rental units for the target population.  The City anticipates utilizing an experienced developer to carry out this activity on the City&rsquos
behalf.  The developer will be selected through a formal solicitation process and will hold title to the properties purchased.  The properties will
contain a restrictive covenant to ensure that their use is in accordance with the sub-recipient agreement that will be executed with the selected
developer.
 2.      As part of the NSP, the City proposes demolition of abandoned and boarded up housing units ($130,000).  We believe demolition of
these units will serve to eliminate eyesores to the neighborhoods and should serve to stimulate new home purchases.  Through the
City&rsquos Code Enforcement Department, approximately 30 single family units have been identified as blighted structures that are in
violation of Florida Building Codes.  These units (none of which are homesteaded properties) have gone thru the Special Masters process and
deemed eligible for demolition.  They also have amassed a large number of code enforcement liens that in many instances exceed the
property value.  The emphasfor the demolition of units will be to target those that exist within the areas of greatest need. 

Distribution and and Uses of Funds:

p>p>p>p>p>p>p>p>p>p>p>p>p>p>p>p>p>p> 3.      Purchase of foreclosed properties ($2,500,000):  The City proposes to purchase a
number of single family housing units in the target neighborhoods identified previously.  The criteria for purchasing these units will include (but
not be limited to) purchase price below appraised value, location of housing unit, condition of the housing unit, size/amenity desirable to
interested buyers.  The City anticipates carrying out this activity in one of two ways.  1) City will utilize the services of licensed realtors to
negotiate with lenders holding mortgages on these properties and will execute the purchase transaction directly.  2) City will execute a sub-
recipient agreement with a developer (for profit or not for profit) to act on the City&rsquos behalf to purchase properties that meet the above
established criteria.
 4.      Rehabilitation of purchased properties ($1,457,977.42): It is the objective of the NSP that these funds be utilized with the primary intent
to bring stabilization to the distressed housing market.  To that end, the City anticipates purchasing several housing units that will be ultimately
sold to eligible buyers.  However, based on market data, it is an expected condition that properties that have been foreclosed and abandoned
are in need of rehabilitation to either meet minimum building code (or housing quality standards- HQS), or to make them aesthetically
desirable to the potential buyers.  Therefore, this activity proposes utilizing the allocated funds to carry out the rehab activities.  Depending on
the most expedient manner, the City may choose to administer the individual rehabilitation projects directly or utilize a developer to perform
the rehabilitation work on properties that have been purchased. Any program income generated by the sale, rental, redevelopment,
rehabilitation, or any other eligible use that is in excess of the cost to acquire and redevelop (including reasonable development fees) shall be
used in accordance with the provisions of Section 2301 of the Housing and Economic Recovery Act of 2008.
 5.      Subsidy assistance for buyers ($375,000): An essential component of homebuyer programs is subsidy.  This is especially critical when
targeting household incomes that cannot exceed 120% of A.M.I.  The City anticipates making the allocated amount available to eligible buyers
that need the subsidy in order to make the purchase transaction feasible.  The amount of per unit subsidy will not exceed $55,000, which is
well below the levels allowed under HOME regulations, as per Section 206A.  The City proposes that its subsidy assistance be in the form of a
15 year forgivable mortgage loan with a recapture provision.  Any program income generated by the sale, rental, redevelopment, rehabilitation,
or any other eligible use that is in excess of the cost to acquire and redevelop (including reasonable development fees) shall be used in
accordance with the provisions of Section 2301 of the Housing and Economic Recovery Act of 2008.
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 6.      Program administration ($686,611.90): In accordance with HUD&rsquos notice governing the use of NSP Funds, grantees may use up
to 10% of its allocation for general pro

Distribution and and Uses of Funds:

gramadministrationcosts.  This activity will includethings like advertising,homebuyer counseling, and program staffing.
****On March 28, 2012, the City requested Technical Assistance on program income and the instruction provided by HUD and the DRGR Help
Desk was that we needed to increase the proposed budget numbers to reflect the expected program income.  This would allow us to use the
program income in the line of credit.  No amendment will be necessary for this budget adjustment as the funds that are being received as
"program income" will be utilized for the same activities created in the action plan and within the limits provided in it. 
****Technical assistance was once again obtained as the City has not been able to Draw Down funds.  It was determined that despite the
Project Budgets being updated with the correct amounts, the Activities were not updated to the correct amounts.  This required the Action Plan
to be updated again, although the change was only done so that the Project Budgets would match the Activity Budgets. 
 

Definitions and Descriptions:

(1)  Definition of &ldquoblighted structure&rdquo in context of state or local law.
 Response:
Blighted structure: A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to constitute a threat to
human health, safety, and public welfare.
For the purposes of the NSP, a blighted structure echoes the criteria for slum and blight found in Florida Statutes Chapter 163.340, which
outlines the following conditions:
 1.                  Building deterioration
2.                  Site deterioration or site deficiencies
3.                  Unsanitary and unsafe conditions and incompatible uses
4.                  Six or more ownership parcels per block
5.                  Buildings greater than 40 years of age
6.                  Presence of closed/vacant buildings
7.                  Presence of vacant lots
8.                  Buildings in violation of property maintenance code violations
9.                  Presence of buildings scheduled for demolition
A blighted structure will meet one or more of the aforementioned criteria.
Abandoned:  A home is abandoned when mortgage or tax foreclosure proceedings have been initiated for that property, no mortgage or tax
payments have been made by the property owner for at least 90 days, AND the property has been vacant for at least 90 days.
(2)  Definition of &ldquoaffordable rents.&rdquo  Note:  Grantees may use the definition they have adopted for their CDBG program but should
review their existing definition to ensure compliance with NSP program &ndashspecific requirements such as continued affordability.
Response:
The City will apply the maximum rent levels as published by the HUD annually and will ensure that any housing provided through this initiative
is affordable.
Affordable in this category is defined as monthly rents or mortgage payments including taxes and insurance that do not exceed 30 percent
(30%) of the maximum monthly income allowed for the applicant&rsquos income category as indicated in Sections 420.9071 (19), (20) and
(28), F.S. However, the City will not limit an individual household&rsquos ability to devote more than 30% of its income for housing, if the first
mortgage lender is satisfied that the household can afford mortgage payments in excess of the 30% benchmark.
(3)  Describe how the grantee will ensure continued affordability for NSP assisted housing.
Response:
As it relates to homeownership, a subsidy program will be develo

Definitions and Descriptions:

ped to provide up $55,000 in subsidy, depending on the affordability needs of the buyers.  Terms of this subsidy program will include, but are
not limited to a 15-year secured mortgage.  These mortgages will carry zero (0) interest, no repayment would be required unless the property
is sold, rented or transferred prior to the completion of the affordability period.  To ensure affordability, the buyer will be required to execute a
Promissory Note, which will be secured by a recorded Mortgage and Security Agreement, for the amount of assistance being provided. The
terms stipulated on the documents require that the buyer continue to own and occupy the property throughout the affordability period of 15
years.  Throughout the affordability period, staff will conduct periodic monitorings to ensure owner occupancy.  If the buyer ceases to own and
occupy the property, the full outstanding amount of assistance provided will be immediately due and payable.  An exception will be made in
the case of death, whereby the heirs can assume the debt provided that they are certified as income eligible and the property becomes their
primary residence.
In relation to rental housing, the City will ensure that rents do not exceed the rental limits adjusted for bedroom size as defined by the Florida
Housing Finance Corporation.  This will be done thru the required sub-recipient agreements with the entity (ies) that will carry out the proposed
housing units that will be rented to individuals earning less than 50% of A.M.I.
Any program income generated by the sale, rental, redevelopment, rehabilitation, or any other eligible use that is in excess of the cost to
acquire and redevelop (including reasonable development fees) shall be used in accordance with the provisions of Section 2301 of the
Housing and Economic Recovery Act of 2008.
(4)  Describe housing rehabilitation standards that will apply to NSP assisted activities.
Response:
Housing rehabilitation standards for NSP activities will be consistent with the City&rsquos existing Housing Policy which includes an inspection
of the property by a licensed inspector for Housing Quality Standards (HQS) and compliance with current building codes.  Rehabilitation will be
performed by licensed contractors that have been certified and approved by the City to work on HUD funded projects.
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$213,179.91

N/A

$5,986,217.99

$0.00

$293,193.91

$0.00

Total Obligated

$4,245,961.27

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$12,166,368.20

$180,063.55 $4,387,617.25

Match Contributed

     Program Funds Drawdown

To Date

$10,563,645.34

$12,166,368.20

$12,166,368.20

Overall

Program Income Received

$0.00

$0.00

Low Income Targeting:

The City of Miami Gardens will allocate $1,716,529.70 (25% of the total funds) for the purchase and rehabilitation of ten (10) to fifteen (15)
foreclosed upon properties for the purpose of providing rental homes for households and individuals earning less than 50% of area median
income.  The City intends to convey the properties to an eligible developer with a restrictive covenant placed on the land to ensure the desired
use.  The City proposes an activity that will be targeted at providing permanent housing for individuals that are aging out of the state&rsquos
Foster Care Program.
 

Acquisition and Relocation:

The City has identified approximately (30) properties that are currently abandoned and/or boarded-up with extensive code liens that will be
included in the NSP program.  $130,000 will be allocated for the demolition of these properties.  Other considerations for demolition activities
include structures that are deemed blighted as well as non-Homestead properties.
The City intends to purchase and rehabilitate twenty (20) to twenty-five (25) single-family units for resale to eligible buyer with income of no
more than 120% of area median income.  The resale of these will be sold to owner/occupants only.  The City also proposes to provide a
subsidy program that would provide a maximum of $55,000, depending on the affordability needs of the buyer. Other terms of the subsidy
program include, but are not limited to a 15-year secured mortgage. No repayment would be required unless property is sold, rented or
transferred prior to completion of affordability period, zero (0) interest, no monthly repayment.  Eligible buyers would also be required to attend
an 8-hour Homebuyer Course.
Ten (10) to fifteen (15) foreclosed upon properties will be converted for the purpose of providing rental homes for households and individuals
earning less than 50% of area median income.  The target population for this activity will be individuals that are aging out of the state&rsquos
Foster Care Program with the purpose of providing permanent housing. The City intends to convey the properties to an eligible developer with
a restrictive covenant placed on the land to ensure the desired use.
Any program income generated by the sale, rental, redevelopment, rehabilitation, or any other eligible use that is in excess of the cost to
acquire and redevelop (including reasonable development fees) shall be used in accordance with the provisions of Section 2301 of the
Housing and Economic Recovery Act of 2008.

Public Comment:

No written comments were received during the 15-day comment period.  The proposed uses of funds were advertised on the City&rsquos
website as well as in the newspaper of population circulation.  Additionally, the Department of Community Development hosted a City Council
workshop/public hearing on October 30, 2008, at which time public comments were received.

$213,179.91 $10,232,179.26Total Funds Drawdown
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During the third quarter of 2013, the City of Miami Gardens sold 2 homes to eligible first time homebuyers resulting
in $180,063.35 of Program Income. There are currently 8 rehabilitation projects underway, which were awarded in
previous quarters. The City continues its efforts in widening the contractors&rsquo base, through the third quarter of
2013, awarding 38 different general contractors the rehabilitation and redevelopment of these homes. The City
continuously updates its rehabilitation specifications to include more energy efficiency updates and improvements.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$501,068.00

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$501,068.00

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$1,029,917.85

Required

$686,611.90

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $1,716,529.75 $3,041,592.05

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

NSP01-#1, Rehabilitation and Reconstruction of multifamily project $0.00 $3,041,592.05 $1,588,391.08

NSP01-#2, Demolition $0.00 $130,000.00 $59,399.30

NSP01-#3, Property Acquisition, Rehabilitation, and Financial $0.00 $7,778,139.33 $4,072,636.27

NSP01-#4, Program Administration $0.00 $1,216,636.82 $265,791.34

NSP01-#7, Re-development of vacant land $0.00 $0.00 $0.00
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,041,592.05

NSP Only - LH - 25% Set-Aside City of Miami Gardens and sub-grantee

Total Projected Budget from All Sources

Match Contributed

$3,041,592.05

$0.00

$0.00

$180,063.55

$3,041,592.05

$2,299,045.03

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

#1

$190,339.55

$817,378.40

$190,339.55

Jul 1 thru Sep 30, 2013

Activitiy Category:

$1,203,090.58

$0.00

N/A

03/04/2013

$0.00

To Date

03/04/2009

Direct ( HouseHold )

$2,791,481.66

Total Funds Expended

Responsible Organization:

$100,965.63

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

This activity will include the purchase and rehabilitation of program eligible properties for further sale or conveyance.  The City
has several eligible homebuyers that meet this set-aside income requirement.  As the homes purchased under this activity
become ready, these buyers will be given an opportunity to purchase these homes.  The homes that are not purchased will be
conveyed to an eligible non-profit organization to be managed as a rental property for income eligible tenants.  The agencies
will be selected by way of Request For Qualifications Process (RFQ) and will be approved by City Council.  We expect
to convey approximately ten properties to eligible first time homebuyers. 
2/2013 - This activity is being updated to more accurately reflect the number of properties the City anticipates selling and/or
renting to LH25 households.

Location Description:

Various Single Family Homes within the following Census Tracts:
0099.02, 0098.02, 0100.02. 0095.02, 0005.02, 0100.09, 0100.06, 0094.00, 0100.01, 0004.01, 0100.10, 0004.03, 0099.01,
0005.01, 0099.03, 0095.01, 0004.02, 0096.00, 0099.04. 

During the third quarter of 2013, the City continued to concentrate its efforts on identifying homebuyers who will meet the
criteria for the LH25. By the end the quarter, the City had sold 2 homes to LH25 households, and continues to identified LH25
households to enter into sales contracts with these homebuyers. For homes that have been set aside for the LH25 population,

Activity Progress Narrative:

permanent housing for households earning <50%
AMI

Activity Title:

Project Number:

NSP01-#1

Project Title:

Rehabilitation and Reconstruction of multifamily project

$2,299,045.03$100,965.63City of Miami Gardens and sub-grantee

$0.00     Program Funds Drawdown $1,588,391.08
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the City has completed rehabilitation on 13 homes and has another 4 homes underway that are expected to be completed
during the fourth quarter of 2013. The City has 5 more properties which have been reserved for LH25.
The City continues to adjust vouchers to reclass expenses that were drawn under Activity #1 but whose end use was ultimately
under Activity #4.  This is because initially when the City started to acquire and rehab properties, some were classified under
Activity #1. However the end uses on some of these properties ended up being LMMI households and were reported under
Activity #4. As a result the City has to go back and adjust vouchers to reclass these associated expenditures from Activity #1 to
Activity #4; and vice versa for those expenditures from Activity #4 that need to be moved to Activity #1.  We are currently in the
process of identifying the expenses that need reclassification and will be adjusting the appropriate vouchers accordingly.

Activity Locations
Address County State ZipCity Status / Accept

Florida16000 NW 39 Court 33054-Miami Gardens Match / N

Florida2510 NW 166 Street 33054-Miami Gardens Match / N

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/23# of Properties 2

12/23#Additional Attic/Roof Insulation 2

12/23#Efficient AC added/replaced 2

12/23#Replaced thermostats 2

12/23#Replaced hot water heaters 2

79/69#Light Fixtures (indoors) replaced 20

43/23#Light  fixtures (outdoors) replaced 8

12/23#Refrigerators replaced 2

14/23#Low flow toilets 3

14/23#Low flow showerheads 3

1/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

12/23# of Housing Units 2

12/23# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 12/23 0/0 12/23# of Households 2 2 100.00

0 10/21 0/0 10/21# Owner Households 2 2 100.00

0 2/2 0/0 2/2# Renter Households 0 0 100.00
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$130,000.00

NSP Only - LMMI City of Miami Gardens

Total Projected Budget from All Sources

Match Contributed

$130,000.00

$0.00

$0.00

$0.00

$130,000.00

$50,651.29

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

#2

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$11,238.47

$0.00

N/A

03/04/2013

$0.00

To Date

03/04/2009

Area (  )

$70,637.77

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

This activity involves the demolition of abandoned and blighted single family properties. Once demolished, the City will look to
redevelop said vacant lots into new residential housing units to be occupied by income eligible first-time homebuyers.
2/2013 - There was a minor error made when this activity was originally set up. Therefore, this modification corrects the
performance measure from Direct Benefit to Area Benefit.

Location Description:

City Wide in designated census tracts

During this period no properties were demolished. The City continues to work in conjunction with the Building Services
Department to identify homes that meet the program criteria. We also continue to work on cleaning title and planning for the
redevelopment of those properties that have already been demolished.

Activity Progress Narrative:

Demolition of blighted and abandoned housing
units

Activity Title:

Project Number:

NSP01-#2

Project Title:

Demolition

$50,651.29$0.00City of Miami Gardens

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/11# of Properties 0

$0.00     Program Funds Drawdown $59,399.30
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Activity Locations
Address County State ZipCity Status / Accept

Florida - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

5/11# of Housing Units 0

5/11# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,618,818.89

NSP Only - LMMI City of Miami Gardens

Total Projected Budget from All Sources

Match Contributed

$3,618,818.89

$0.00

$0.00

$0.00

$3,618,818.89

$3,509,323.12

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

#3

$0.00

$3,331,900.53

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$912,303.74

$0.00

N/A

03/04/2013

$0.00

To Date

03/04/2009

Direct ( HouseHold )

$3,617,818.89

Total Funds Expended

Responsible Organization:

$713.01

Acquisition - general Under Way

Activity Description:

Acquisition of abandoned and foreclosed single family housing units.  The budgeted amount for acquisition is being increased
by $500,000.
2/2013 - When the NSP activities were originally set up, the City anticipated accomplishments of 36 LMMI housing units under
Property Acquisition, Rehabilitation and Homeownership Assistance.  Unfortunately, when entered into DRGR, the projected
accomplishments were triplicated for a total of 108 housing units.  Therefore this activity modification reflects a minor change in
order to correct this triplicate error by deleting the accomplishments in the Acquisition and Homeownership Assistance
activities, and places all accomplishments in the Rehabilitation Activity.  The modification also more accurately reflects the
number of LMMI housing units the City projects to accomplish by close out.

Location Description:

City Wide in designated priority census tracts

No acquisition activities took place in the third quarter 2013. The expenditures associated with this activity in this quarter were
expenses related to clearing the title on several of the homes acquired through Miami-Dade County's 'list of lands' and
adminstrative foreclosure.

Activity Progress Narrative:

AcquisitionActivity Title:

Project Number:

NSP01-#3

Project Title:

Property Acquisition, Rehabilitation, and Financial

$3,509,323.12$713.01City of Miami Gardens

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $2,705,515.15
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,137,865.02

NSP Only - LMMI City of Miami Gardens

Total Projected Budget from All Sources

Match Contributed

$4,137,865.02

$0.00

$0.00

$0.00

$4,137,865.02

$4,210,008.91

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

#4

$13,758.92

$238,338.32

$13,758.92

Jul 1 thru Sep 30, 2013

Activitiy Category:

$1,884,051.82

$0.00

N/A

03/04/2013

$0.00

To Date

07/01/2009

Direct ( HouseHold )

$3,229,717.52

Total Funds Expended

Responsible Organization:

$178,895.22

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

This activity will involve the rehabilitation of residential properties acquired by the City.
2/2013 - When the NSP activities were originally set up, the City anticipated accomplishments of 36 LMMI housing units under
Property Acquisition, Rehabilitation and Homeownership Assistance.  Unfortunately, when entered into DRGR, the projected
accomplishments were triplicated for a total of 108 housing units.  Therefore this activity modification reflects a minor change in
order to correct this triplicate error by deleting the accomplishments in the Acquisition and Homeownership Assistance
activities, and places all accomplishments in the Rehabilitation Activity.  The modification also more accurately reflects the
number of LMMI housing units the City projects to accomplish by close out.

Location Description:

City Wide in priority census tracts

By the end the quarter, the City has sold 44 homes to households that meet the LMMI criteria, and has 3 homes currently under
rehabilitation that are expected to be completed during the fourth quarter of 2013. The City has 4 more properties which will be
sold to LMMI households.

Activity Progress Narrative:

Housing Rehabilitation-Single FamilyActivity Title:

Project Number:

NSP01-#3

Project Title:

Property Acquisition, Rehabilitation, and Financial

$4,210,008.91$178,895.22City of Miami Gardens

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

44/51# of Properties 0

$0.00     Program Funds Drawdown $1,345,665.70
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

44/51#Additional Attic/Roof Insulation 0

44/51#Efficient AC added/replaced 0

44/51#Replaced thermostats 0

44/51#Replaced hot water heaters 0

271/102#Light Fixtures (indoors) replaced 0

138/102#Light  fixtures (outdoors) replaced 0

44/51#Refrigerators replaced 0

68/77#Low flow toilets 0

62/77#Low flow showerheads 0

This Report Period Cumulative Actual Total / Expected

Total Total

44/51# of Housing Units 0

44/51# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 22/51 44/51# of Households 0 0 50.00

0 0/0 22/51 44/51# Owner Households 0 0 50.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,216,636.82

N/A City of Miami Gardens

Total Projected Budget from All Sources

Match Contributed

$1,216,636.82

$0.00

$0.00

$0.00

$1,216,636.82

$485,181.57

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

#6

$9,081.44

$0.00

$9,081.44

Jul 1 thru Sep 30, 2013

Activitiy Category:

$235,276.66

$0.00

N/A

03/31/2013

$0.00

To Date

03/04/2009

 (  )

$501,068.00

Total Funds Expended

Responsible Organization:

$12,620.05

Administration Under Way

Activity Description:

Administration of entire NSP (round 1).

Location Description:

city Wide

NSP staff continues to work toward meeting the required expenditure deadlines and reporting accomplishments.

Activity Progress Narrative:

Program AdministrationActivity Title:

Project Number:

NSP01-#4

Project Title:

Program Administration

$485,181.57$12,620.05City of Miami Gardens

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $265,791.34
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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